

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	15 February 2025
Team ID	6ab75aba534c8646a9ce4107
Project Name	Implement Client Script & UI Policy (Incident)
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	UI Policy	USN-1	As an admin, I can create a UI Policy on Incident that triggers when Impact is High.	2	High	
Sprint-1		USN-2	As an admin, I can make Assignment group mandatory when Impact is High and revert it otherwise.	2	High	
Sprint-1		USN-3	As an admin, I can make Urgency read-only when Impact is High using a UI Policy Action.	1	High	
Sprint-1	Client Script (onChange)	USN-4	As a user, when I set Impact to High, Urgency is set to High automatically with an info message.	3	High	
Sprint-1	Save Validation (onSubmit)	USN-5	As a user, I cannot save a High impact Incident without Assigned To and I see an error message.	3	High	
Sprint-2	List Edit Control (onCellEdit)	USN-6	As an admin, I can block State changes made directly in the Incident list and show an alert.	2	Medium	
Sprint-2	Testing	USN-7	As a tester, I can verify mandatory enforcement and a successful save of a High impact Incident.	3	High	
Sprint-2		USN-8	As a tester, I can verify that changing Impact from High to Medium reverses the field rules.	2	Medium	
Sprint-2		USN-9	As a tester, I can verify list edit blocking and that State updates through the form still work.	2	Medium	

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	11	6 Days	05 Oct 2026	10 Oct 2026		
Sprint-2	9	6 Days	12 Oct 2026	17 Oct 2026		

Velocity:

The sprint duration is 6 days, and the velocity of the team is 10 (20 total story points across 2 sprints, so $20 / 2 = 10$ points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{velocity}{sprint\ duration} = \frac{10}{6} \approx 1.67$$

Burndown Chart:

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

<https://www.visual-paradigm.com/scrum/scrum-burndown-chart/>

<https://www.atlassian.com/agile/tutorials/burndown-charts>

Reference:

<https://www.atlassian.com/agile/project-management>

<https://www.atlassian.com/agile/tutorials/how-to-do-scrum-with-jira-software>

<https://www.atlassian.com/agile/tutorials/epics>

<https://www.atlassian.com/agile/tutorials/sprints>

<https://www.atlassian.com/agile/project-management/estimation>

<https://www.atlassian.com/agile/tutorials/burndown-charts>

